Mike Levine Lakelands Trail Extension:

Weekly Report
July 28, 2025 - August 1,
2025
Project Start

Project Name Project Description Date Week Summary

1.50 miles of hot mix asphalt

shared‘—use path, construct L.J. Construction continued
Mike Levine Lakelands Trail pedestrian bridge, boardwalk, aggregate base gradin

4210635 concrete islands and pavement 4/21/2025 geree g &

markings along Lansing Avenue
and Monroe Street to Cooper
Street

removals, and forming for
pedestrian bridge abutments.

Parnall Road Aggregate Base Grading




Mike Levine Trail Removals



