

Mike Levine Lakelands Trail Extension:

Weekly Report			
July 21, 2025 - July 25, 2025			
Project Name	Project Description	Project Start Date	Week Summary
Mike Levine Lakelands Trail #210635	1.50 miles of hot mix asphalt shared-use path, construct pedestrian bridge, boardwalk, concrete islands and pavement markings along Lansing Avenue and Monroe Street to Cooper Street	4/21/2025	L.J. Construction removed asphalt and placed aggregate base on Lansing Avenue and Parnall Road in preparation for concrete median. Another crew was on site grading base material.



Lansing Avenue HMA Surface Removal



Parnall Road HMA Surface Removals



Parnall Road Aggregate Base placement